ID WBS Task Name Contact | Resource Duration
Initials
309 3.5.5.14 Documentation Completion GG AB2 10 days
322 3.56.2.1 Develop automatic job management framework GG AB2,REX 10 days
275 3.5.4.10 Transfer output sandbox selection logic to Runjob: Final testing GG AB2 5 days
312 3.5.5.13 Integration deployment and testing GG AB2 4 days
323 3.5.6.2.2 Automatic analysis of test results GG AB2,REX 10 days
258 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 4 days
313 3.55.9 Documentation Update GG AB2 3 days
324 3.5.6.2.3 Integrate with alarming system GG AB2,REX 5 days
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